Group:                                             


Date: May 18, 2007

	
	Names/What

	Locked:
	Story

Storyreel Timing/separated according to audio segments
Prop modeling/material
Scene setup should be done!
Hero Modeling should be done!

	Storyreel
	Continue to add drawings to clarify transitions, add in rendered still frame images

	Hero Animation
	Modeling: should be done, start animation!

	Scene:
	Lighting and shadowing

	Prop placement
	Final adjustments of props in the scene

	Animating cameras
	With prop in place, you can start animation the cameras

	Others (what)?
	

	What went right?
	What made the group work extra well?


	What went wrong?
	What bothered us?


	
	Group meeting date/time/length:


Production responsibilities for the week: May 18 – May 24:

